

FOREIGN DIRECT INVESTMENT



					AND AND EXCEPTION	St. com.			
Overall Time Line		COMPLETE PROCESS FOREIGN DIRECT INVESTMENT TO SOP – 18 TO 24 MONTHS							
Time Period	Time Period 2- 3 Months Project Steps Strategy & Feasibility		3 - 4 Months Legal & Investment Promotion & Site Evaluation		3 Months Planning & Tendering		9 - 12 Months Construction, Technical Equipment, Recruitment		
Project Steps									
	Strategy Workshop • Motivation & Targets • Key Requirements • Shareholder Requirements • Time Frame & Dead-Lines	Feasibility Criteria • Scoring System • Steps of Evaluation Multi Country Criteria • Economical Risks	Company Structure Legal Form Foreign Shareholding Foreign Business Act Restricted Activities	Site Evaluation • Define Key Criteria • Evaluate Regions • Greenfield or Park • Land Use Planning	Factory Planning Internal or External Legal Regulations Requirements Local Experts	Tender Preparation GC Long-List Confidentiality Agreement valuate Profiles & References Draft Tender Documents	Construction • Piling • Civil Engineering • Installations • Connecting	Technical Equipment • Prepare Machinery Import • Register Used Machinery Online • Certify Used Machinery • Evaluate Local Suppliers	
	Key Data (e.g.) • Build or Buy • Emissions Expected • Requested Plant Size	Rules of Law Political Risks Free Trade Agreements IP Protection Labour Market & Law	Company Establishment • Shareholding • Directors • Capital • Name Reservation	Evaluation Regions Infrastructure Key Distances Labour Market	Tendering Process • Planning Support • General Constructor • Supervising System	Draft Tender Rules Decide Short List Tendering Check Questions	Evaluate Service Providers • IT • Waste Management • Office Equipment	Key Recruitment Thai Plant Manager BOI Accounting HR Manager	
	Project Organization Manager & Team Structure Reporting Rules & Budget Reporting Mile Stones Exit Points	Basic Taxation Investment Promotion Score: Ease of Doing Business Total Scoring Transparency Index Land Ownership	Name Reservation Articles of Association Registration Tax & VAT Registration Foreign Bank Account Investment Promotion Feasibility & Category Available Incentives	Clusters, Incentives Evaluation Estates Cost of Land Service Structure Infrastructure Tenants, Industries Service Providers Power Safety		Distribute Answers Ensure Process & Due Date Influencers First Evaluation Disqualifications Evaluate Deviations Second Evaluation	Technical Services Canteen Services Forwarders	Others on Request HR Activities Blue Collar Recruitment Labour Contracts Labour Regulations Work Instructions Training & Coaching	
	Feasibility Requirements Single Country Study Multiple Country Study Successive Evaluation Define A- & B-Criteria	• Deep Feasibility (e.g.) • Local Supply Base • Infrastructure • Acceptance for Expats • Investment Protection • Public Safety	Application Process BOI Interview, Amendment Certificate Machine Import Registration Other Incentives	Site Evaluation • Plot Lay Out • Piling & Filling • Flood Protection • Neighbours		Price & Payment Rules Time Line Warranties Guarantees & CAR Insurance Assignment Prepare Construction Assign on Site Inspection		Other Requirements • Localization of Supply • ISO Certification • BOI-Reporting Test Run	

Delliverables

Feasibility Study

Social Infrastructure

· Climate, Environment

• Compulsory Certification

Local Market

• Final Scoring

• Currency Risks

Preliminary Budget
Consulting Cost

Cost Estimations

Preliminary Time

Planning

Gent Chart

• Project Steps

NewCo Buys Factory Land

Construction Contract

Assign on Site Inspection

Survey Weekly Progress

• Organize on-Site Office

• Release Payments

SOP

Grand Opening

• Event Organization

• Invitation List

Agree Date with Monks

Contaminations

Legal Completion

Accessibility

Land Purchase

• Legal Survey

Slopes